
CampusConnect — Closed-Community Academic & Social Platform

Aayushmaan Singh Meyan (1024240142)
Divyansh Jasrotia (1024240008)
Prakhar Saxena (1024240019)

Project Start: 2026-08-17
Today: 2026-10-11
Display Week: 1

TASK	ASSIGNED TO	PROGRESS	START	END
Phase 0 — Project Scaffold				
Task 0.1 — Initialize Next.js Project	Aayushmaan Singh Meyan	100%	2026-08-17	2026-08-18
Task 0.2 — Install Core Dependencies	Aayushmaan Singh Meyan	100%	2026-08-18	2026-08-20
Task 0.3 — Initialize Prisma & Provider Config	Aayushmaan Singh Meyan	100%	2026-08-20	2026-08-22
Task 0.4 — Create .env.example Environment Spec	Aayushmaan Singh Meyan	100%	2026-08-22	2026-08-23
Task 0.5 — Update Build & Dev Makefile in code/	Aayushmaan Singh Meyan	100%	2026-08-24	2026-08-25
Task 0.6 — Configure next.config.ts (Remote Images)	Aayushmaan Singh Meyan	100%	2026-08-25	2026-08-26
Task 0.7 — Configure Global Styles (globals.css)	Aayushmaan Singh Meyan	100%	2026-08-26	2026-08-28
Phase 1 — Database Schema (Prisma)				
Task 1.1 — Define Prisma Schema (14 Models & Enums)	Aayushmaan Singh Meyan	100%	2026-08-28	2026-08-30
Task 1.2 — Run Initial Migration & Generate Client	Aayushmaan Singh Meyan	100%	2026-08-30	2026-08-31
Task 1.3 — Create Seed File (prisma/seed.ts)	Aayushmaan Singh Meyan	100%	2026-08-31	2026-09-01
Phase 2 — Core Library Setup				
Task 2.1 — Prisma Client Singleton (src/lib/prisma.ts)	Divyansh Jasrotia	100%	2026-09-01	2026-09-02
Task 2.2 — NextAuth Configuration (src/lib/auth.ts)	Divyansh Jasrotia	100%	2026-09-01	2026-09-02
Task 2.3 — TypeScript Type Extensions (src/types/next-auth.d.ts)	Divyansh Jasrotia	100%	2026-09-02	2026-09-02
Task 2.4 — Cloudinary Helper (src/lib/cloudinary.ts)	Divyansh Jasrotia	100%	2026-09-02	2026-09-02
Task 2.5 — Gemini AI Helper (src/lib/gemini.ts)	Prakhar Saxena	100%	2026-09-03	2026-09-04
Task 2.6 — Utility Functions (src/lib/utils.ts)	Prakhar Saxena	100%	2026-09-04	2026-09-05
Task 2.7 — Socket.io Client Helper (src/lib/socket.ts)	Prakhar Saxena	100%	2026-09-05	2026-09-06
Task 2.8 — Route Guard Middleware (src/middleware.ts)	Prakhar Saxena	100%	2026-09-06	2026-09-06
Phase 3 — Deliverable 1: Authentication & User System				
Task 3.1 — NextAuth API Route (src/app/api/auth/[...nextauth]/route.	Aayushmaan Singh Meyan	100%	2026-09-10	2026-09-10
Task 3.2 — Register API (src/app/api/register/route.ts)	Aayushmaan Singh Meyan	100%	2026-09-10	2026-09-10
Task 3.3 — Auth Pages UI (Layout, Login, Register, Verify)	Aayushmaan Singh Meyan	100%	2026-09-10	2026-09-11
Task 3.4 — Session Provider Wrapper (src/app/layout.tsx)	Aayushmaan Singh Meyan	100%	2026-09-11	2026-09-11
Task 3.5 — Invite Link System (src/app/api/admin/invite/route.ts)	Aayushmaan Singh Meyan	100%	2026-09-11	2026-09-11
Phase 4 — Deliverable 2: User Profiles & Social Network				
Task 4.1 — Dashboard Layout (src/app/(dashboard)/layout.tsx)	Divyansh Jasrotia	100%	2026-09-12	2026-09-12
Task 4.2 — Profile Page & API (src/app/api/users/[id])	Divyansh Jasrotia	100%	2026-09-12	2026-09-13
Task 4.3 — Friend System API & UI (src/app/api/friends)	Divyansh Jasrotia	100%	2026-09-12	2026-09-13
Task 4.4 — Social Feed API & UI (src/app/api/posts)	Divyansh Jasrotia	100%	2026-09-13	2026-09-13
Phase 5 — Deliverable 3: Academic Groups & Course Materials				
Task 5.1 — Groups API (src/app/api/groups)	Prakhar Saxena	100%	2026-09-14	2026-09-14
Task 5.2 — Group Pages UI (Grid, Feed, Members)	Prakhar Saxena	100%	2026-09-14	2026-09-14
Task 5.3 — Course Materials API (src/app/api/groups/[id]/materials)	Prakhar Saxena	100%	2026-09-14	2026-09-14
Task 5.4 — Course Materials UI (FileUploader & PdfViewerModal)	Prakhar Saxena	100%	2026-09-14	2026-09-14
Phase 6 — Deliverable 4: Schedule Board				
Task 6.1 — Events API (src/app/api/events)	Aayushmaan Singh Meyan	100%	2026-10-04	2026-10-05
Task 6.2 — Schedule UI (CalendarView & EventModal)	Aayushmaan Singh Meyan	100%	2026-10-05	2026-10-06
Task 6.3 — Event Notifications & Socket Broadcast	Aayushmaan Singh Meyan	100%	2026-10-06	2026-10-06
Phase 7 — Deliverable 5: Real-Time Communication				
Task 7.1 — Custom Server Setup (server.ts with Socket.io)	Divyansh Jasrotia	100%	2026-10-07	2026-10-07
Task 7.2 — Messaging API (src/app/api/messages)	Divyansh Jasrotia	100%	2026-10-07	2026-10-08



Prakhar Saxena (1024240019)

Display Week: 1

TASK	ASSIGNED TO	PROGRESS	START	END
Task 7.3 — Messaging UI (UserChatList & ChatBox)	Divyansh Jasrotia	100%	2026-10-08	2026-10-09
Task 7.4 — Notifications API (src/app/api/notifications)	Prakhar Saxena	100%	2026-10-09	2026-10-10
Task 7.5 — Notification Bell UI (NotificationDropdown.tsx)	Prakhar Saxena	100%	2026-10-10	2026-10-10
Phase 8 — Deliverable 6: Admin Control Panel				
Task 8.1 — Admin API Routes (Users, Settings, Reports)	Prakhar Saxena	100%	2026-10-10	2026-10-11
Task 8.2 — Admin Pages (Dashboard, Users, Moderation, Settings)				
Task 8.3 — Role Guards (Middleware & API Protection)				
Phase 9 — Deliverable 7: AI Agentic Moderation				
Task 9.1 — Moderation Flow in POST /api/posts				
Task 9.2 — Sensitivity Levels (STRICT / MODERATE / LENIENT)				
Task 9.3 — Admin AI Controls & Analytics				
Phase 10 — Deliverable 8: Polish & Deployment				
Task 10.1 — Responsive Design Audit (Mobile/Tablet/Desktop)				
Task 10.2 — Loading States, Skeletons & Empty States				
Task 10.3 — GitHub Actions CI (.github/workflows/ci.yml)				
Task 10.4 — Production Cloud Deployment (Vercel + Neon DB)				
Task 10.5 — Update Documentation (docs/index.md)				
Task 10.6 — UAT Checklist & Role Verification				

